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ESTIMATE RUN 04/06/2016

ESTIMATE SUMMARY 13:22:08

CONTID: C18085         ESTIMATE NO: 0017 PROG 2005

PCN: 18085-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 POUDRE BRIDGE IN FT. COL PERCENT TIME:

PROJECT NO: FBR0142-055                   

SH 14 POUDRE BRIDGE IN FT. COL

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,197,628.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,614,578.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 87,411.54

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.52%

135,839.99

0.00

0.00

87,411.54

$

$

$

$

0.00

9,061,788.27

9,061,788.27

0.00

9,061,788.27

-47,569.33

0.00

9,014,218.94

0.00

AMOUNT DUE 9,014,218.94 87,411.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,411.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

528.0 TIME ALLOW: 11/20/2015 ??:??:??

ORIG TIME ALLOW: 11/20/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/2014

02/18/2016

02/18/2016

04/06/2016

07/10/2014

08/20/2014

09/09/2014

09/09/2014
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000

0010 Removal of Tree 13.000

0.000

202-00010  
 

5,980.0013.000

0.00

13.000

EACH

460.00000

0015 Removal of Inlet 3.000

0.000

202-00019  
 

1,515.003.000

0.00

3.000

EACH

505.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

3,800.002.000

0.00

2.000

EACH

1,900.00000

0025 Removal of Slope and Ditch Paving 95.000

0.000

202-00026  
 

560.5095.000

0.00

95.000

SY  

5.90000

0030 *Removal of Pipe 1,535.000

0.000

202-00035  
 

87,495.001,535.000

0.00

1,535.000

LF  

57.00000

0035 Removal of End Section 6.000

0.000

202-00037  
 

1,320.006.000

0.00

6.000

EACH

220.00000

0040 Removal of Concrete Median Cover Material 323.000

0.000

202-00190  
 

2,664.75323.000

0.00

323.000

SY  

8.25000

0045 Removal of Sidewalk 1,599.000

0.000

202-00200  
 

7,195.501,599.000

0.00

1,599.000

SY  

4.50000

0050 Removal of Curb and Gutter 4,216.000

0.000

202-00203  
 

11,804.804,216.000

0.00

4,216.000

LF  

2.80000

0055 Removal of Concrete Curb Ramp 4.000

0.000

202-00206  
 

200.004.000

0.00

4.000

SY  

50.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0060 Removal of Concrete Pavement 2,442.000

0.000

202-00210  
 

29,304.002,442.000

0.00

2,442.000

SY  

12.00000

0065 *Removal of Asphalt Mat 6,480.000

0.000

202-00220  
 

31,752.006,480.000

0.00

6,480.000

SY  

4.90000

0070 *Removal of Pavement Marking 1,118.000

0.000

202-00250  
 

5,869.501,118.000

0.00

1,118.000

SF  

5.25000

0075 Removal of Pedestrian Rail 629.000

0.000

202-00420  
 

6,290.00629.000

0.00

629.000

LF  

10.00000

0080 *Removal of Ground Sign 6.000

0.000

202-00810  
 

912.006.000

0.00

6.000

EACH

152.00000

0085 *Removal of Sign Panel 5.000

0.000

202-00821  
 

280.005.000

0.00

5.000

EACH

56.00000

0090 *Removal of Fence 342.000

0.000

202-01000  
 

1,265.40342.000

0.00

342.000

LF  

3.70000

0095 *Removal of Guardrail Type 3 285.000

0.000

202-01130  
 

4,132.50285.000

0.00

285.000

LF  

14.50000

0100 Removal of Guardrail Type 7 894.000

0.000

202-01170  
 

8,493.00894.000

0.00

894.000

LF  

9.50000

0105 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,720.004.000

0.00

4.000

EACH

430.00000

0110 Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

0.000

EACH

1,000.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0115 Embankment Material (Complete In Place) 22,936.000

0.000

203-00060  
 

456,885.1222,936.000

0.00

22,936.000

CY  

19.92000

0120 Muck Excavation 26.000

0.000

203-00100  
 

676.0026.000

0.00

26.000

CY  

26.00000

0125 Proof Rolling 6.000

0.000

203-01100  
 

390.006.000

0.00

6.000

HOUR

65.00000

0130 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

115.00000

0135 Backhoe 34.100

0.000

203-01510  
 

2,387.0034.100

0.00

34.100

HOUR

70.00000

0140 Dozing 4.000

0.000

203-01550  
 

600.004.000

0.00

4.000

HOUR

150.00000

0145 Combination Loader 2.500

0.000

203-01594  
 

175.002.500

0.00

2.500

HOUR

70.00000

0150 Potholing 27.750

0.000

203-01597  
 

5,550.0027.750

0.00

27.750

HOUR

200.00000

0155 *Sweeping (With Pickup Broom) 11.000

0.000

203-01622  
 

1,760.0011.000

0.00

11.000

HOUR

160.00000

0160 Structure Excavation 2,503.000

0.000

206-00000  
 

17,521.002,503.000

0.00

2,503.000

CY  

7.00000

0165 *Erosion Log (12 Inch) 1,402.000

0.000

208-00002  
 

5,958.501,402.000

0.00

1,402.000

LF  

4.25000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0170 *Silt Fence 2,290.000

0.000

208-00020  
 

4,580.002,290.000

0.00

2,290.000

LF  

2.00000

0175 *Aggregate Bag 623.000

0.000

208-00035  
 

4,984.00623.000

0.00

623.000

LF  

8.00000

0180 Concrete Washout Structure 7.000

0.000

208-00045  
 

7,000.007.000

0.00

7.000

EACH

1,000.00000

0185 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

25.00000

0190 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

25.00000

0195 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

11,550.007.000

0.00

7.000

EACH

1,650.00000

0200 Removal and Disposal of Sediment (Labor) 112.750

0.000

208-00103  
 

3,946.25112.750

0.00

112.750

HOUR

35.00000

0205 Removal and Disposal of Sediment (Equipment) 45.000

0.000

208-00105  
 

3,375.0045.000

0.00

45.000

HOUR

75.00000

0210 Erosion Control Supervisor 39.000

0.000

208-00206  
 

21,450.0039.000

0.00

39.000

DAY 

550.00000

0215 Temporary Berms 1,248.000

0.000

208-00300  
 

3,494.401,248.000

0.00

1,248.000

LF  

2.80000

0220 Reset Fire Hydrant 1.000

0.000

210-00050  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000



CONTID: C18085         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0225 *Reset Ground Sign 11.000

0.000

210-00810  
 

1,441.0011.000

0.00

11.000

EACH

131.00000

0230 *Reset Sign Panel 7.000

0.000

210-00815  
 

777.007.000

0.00

7.000

EACH

111.00000

0235 *Reset Fence 181.000

0.000

210-01000  
 

1,773.80181.000

0.00

181.000

LF  

9.80000

0240 Reset Gate 1.000

0.000

210-01011  
 

750.001.000

0.00

1.000

EACH

750.00000

0245 Reset Valve 3.000

0.000

210-01710  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0250 Adjust Manhole 5.000

0.000

210-04010  
 

3,450.005.000

0.00

5.000

EACH

690.00000

0255 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0260 *Seeding (Native) 2.400

0.000

212-00006  
 

2,640.002.400

0.00

2.400

ACRE

1,100.00000

0265 *Seeding (Wetlands) 0.400

0.000

212-00028  
 

1,800.000.400

0.00

0.400

ACRE

4,500.00000

0270 *Soil Conditioning 2.200

0.000

212-00032  
 

4,400.002.200

0.00

2.200

ACRE

2,000.00000

0275 *Mulching (Weed Free Hay) 2.100

0.000

213-00002  
 

1,470.002.100

0.00

2.100

ACRE

700.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0280 *Spray-on Mulch Blanket 0.600

0.000

213-00012  
 

1,920.000.600

0.00

0.600

ACRE

3,200.00000

0285 *Mulch Tackifier 350.000

0.000

213-00061  
 

875.00350.000

0.00

350.000

LB  

2.50000

0290 *Deciduous Tree (2 Inch Caliper) 3.000

0.000

214-00220  
 

1,125.003.000

0.00

3.000

EACH

375.00000

0295 *Deciduous Shrub (5 Gallon Container) 30.000

0.000

214-00350  
 

1,050.0030.000

0.00

30.000

EACH

35.00000

0300 *Perennials (2.25 Inch Pot) 600.000

0.000

214-00905  
 

4,200.00600.000

0.00

600.000

EACH

7.00000

0305 *Brush Layer Cutting 1,000.000

0.000

214-01010  
 

4,000.001,000.000

0.00

1,000.000

EACH

4.00000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

2,843.000

0.000

216-00201  
 

5,543.852,843.000

0.00

2,843.000

SY  

1.95000

0315 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

0.000

SY  

5.75000

0320 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,300.001.000

0.00

1.000

L S 

1,300.00000

0325 Aggregate Base Course (Class 6) 1,885.000

0.000

304-06007  
 

65,975.001,885.000

0.00

1,885.000

CY  

35.00000

0330 *Hot Mix Asphalt (Patching) (Asphalt) 41.370

0.000

403-00720  
 

8,687.7041.370

0.00

41.370

TON 

210.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0335 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 154.480

0.000

403-34751  
 

20,082.40154.480

0.00

154.480

TON 

130.00000

0340 *Concrete Pavement (Patching) 7.140

0.000

412-00190  
 

1,613.647.140

0.00

7.140

SY  

226.00000

0345 *Concrete Pavement (6 Inch) 67.000

0.000

412-00600  
 

3,015.0067.000

0.00

67.000

SY  

45.00000

0350 *Concrete Pavement (11 Inch) 8,393.000

0.000

412-01100  
 

628,467.848,393.000

0.00

8,393.000

SY  

74.88000

0355 *Concrete Pavement (11 Inch) (Fast Track) 1,045.000

0.000

412-01120  
 

91,270.301,045.000

0.00

1,045.000

SY  

87.34000

0360 Geotextile (Erosion Control) (Class 1) 3,261.000

0.000

420-00102  
 

10,598.253,261.000

0.00

3,261.000

SY  

3.25000

0365 Masonry Landscape Wall (Dry Stack) 0.000

0.000

504-08255  
 

0.000.000

0.00

0.000

SF  

32.00000

0370 Riprap (18 Inch) 2,643.000

0.000

506-00218  
 

145,365.002,643.000

0.00

2,643.000

CY  

55.00000

0375 15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

1,050.002.000

0.00

2.000

EACH

525.00000

0380 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

565.001.000

0.00

1.000

EACH

565.00000

0385 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

1,440.002.000

0.00

2.000

EACH

720.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0390 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0395 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

3,625.001.000

0.00

1.000

EACH

3,625.00000

0400 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

5,625.001.000

0.00

1.000

EACH

5,625.00000

0405 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

12,800.002.000

0.00

2.000

EACH

6,400.00000

0410 Inlet Type R  L 10 (10 Foot) 2.000

0.000

604-19210  
 

15,600.002.000

0.00

2.000

EACH

7,800.00000

0415 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

0.000

EACH

3,700.00000

0420 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0425 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

22,500.003.000

0.00

3.000

EACH

7,500.00000

0430 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0435 Manhole Special 2.000

0.000

604-39000  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0440 *Guardrail Type 3 (6-3 Post Spacing) 119.000

0.000

606-00301  
 

19,635.00119.000

0.00

119.000

LF  

165.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0445 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0450 *End Post 2.000

0.000

607-00005  
 

580.002.000

0.00

2.000

EACH

290.00000

0455 *Corner and Line Brace Post 1.000

0.000

607-00010  
 

365.001.000

0.00

1.000

EACH

365.00000

0460 *Fence Barbed Wire with Metal Posts 188.000

0.000

607-01000  
 

1,222.00188.000

0.00

188.000

LF  

6.50000

0465 *Fence (Plastic) 2,237.000

0.000

607-11525  
 

8,276.902,237.000

0.00

2,237.000

LF  

3.70000

0470 *Fence (Animal Protection) 456.000

0.000

607-56001  
 

4,560.00456.000

0.00

456.000

LF  

10.00000

0475 *Concrete Sidewalk (6 Inch) 453.000

0.000

608-00006  
 

22,197.00453.000

0.00

453.000

SY  

49.00000

0480 *Curb Ramp (Special) 35.000

0.000

608-00012  
 

2,590.0035.000

0.00

35.000

SY  

74.00000

0485 *Detectable Warnings 39.000

0.000

608-00015  
 

1,560.0039.000

0.00

39.000

SF  

40.00000

0490 *Concrete Bikeway (6 Inch) 511.000

0.000

608-00026  
 

27,083.00511.000

0.00

511.000

SY  

53.00000

0495 *Curb and Gutter Type 2 (Section I-B) 2,054.000

0.000

609-21010  
 

30,810.002,054.000

0.00

2,054.000

LF  

15.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0500 *Curb and Gutter Type 2 (Section II-B) 1,541.000

0.000

609-21020  
 

27,738.001,541.000

0.00

1,541.000

LF  

18.00000

0505 *Median Cover Material (Concrete) 153.000

0.000

610-00030  
 

1,109.25153.000

0.00

153.000

SF  

7.25000

0510 *Sign Panel (Class I) 47.300

0.000

614-00011  
 

1,608.2047.300

0.00

47.300

SF  

34.00000

0515 *Sign Panel (Class II) 73.500

0.000

614-00012  
 

3,381.0073.500

0.00

73.500

SF  

46.00000

0520 *Steel Sign Support (2-Inch Round)(Post) 64.000

0.000

614-01512  
 

1,152.0064.000

0.00

64.000

LF  

18.00000

0525 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

1,946.007.000

0.00

7.000

EACH

278.00000

0530 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 185.000

0.000

614-01575  
 

3,330.00185.000

0.00

185.000

LF  

18.00000

0535 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 18.000

0.000

614-01578  
 

4,500.0018.000

0.00

18.000

EACH

250.00000

0540 *Detour Pavement 1,985.000

0.000

621-00450  
 

115,130.001,985.000

0.00

1,985.000

SY  

58.00000

0545 15 Inch Drainage Pipe (Class 3) 28.000

0.000

624-23015  
 

1,400.0028.000

0.00

28.000

LF  

50.00000

0550 18 Inch Drainage Pipe (Class 3) 558.000

0.000

624-23018  
 

27,342.00558.000

0.00

558.000

LF  

49.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0555 24 Inch Drainage Pipe (Class 3) 182.000

0.000

624-23024  
 

9,282.00182.000

0.00

182.000

LF  

51.00000

0560 36 Inch Drainage Pipe (Class 3) 704.000

0.000

624-23036  
 

57,024.00704.000

0.00

704.000

LF  

81.00000

0565 18 Inch Drainage Pipe (Class 4) 171.000

0.000

624-24018  
 

8,550.00171.000

0.00

171.000

LF  

50.00000

0570 *Construction Surveying 1.000

0.000

625-00000  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0575 *Mobilization 1.000

0.000

626-00000  
 

961,457.871.000

0.00

1.000

L S 

961,457.87000

0580 *Public Information Services 1.000

0.000

626-01000  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0585 *Pavement Marking Paint 45.000

0.000

627-00001  
 

2,205.0045.000

0.00

45.000

GAL 

49.00000

0590 *Epoxy Pavement Marking 30.000

0.000

627-00005  
 

10,740.0030.000

0.00

30.000

GAL 

358.00000

0595 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 818.000

0.000

627-30405  
 

17,178.00818.000

0.00

818.000

SF  

21.00000

0600 *Survey Monument (Type 3A) 1.000

0.000

629-01031  
 

650.001.000

0.00

1.000

EACH

650.00000

0605 *Flagging 1,035.250

0.000

630-00000  
 

22,775.501,035.250

0.00

1,035.250

HOUR

22.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0610 *Uniformed Traffic Control 18.000

0.000

630-00003  
 

756.0018.000

0.00

18.000

HOUR

42.00000

0615 *Traffic Control Inspection 283.000

0.000

630-00007  
 

29,149.00283.000

0.00

283.000

DAY 

103.00000

0620 *Traffic Control Management 153.000

0.000

630-00012  
 

97,920.00153.000

0.00

153.000

DAY 

640.00000

0625 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

619.00000

0630 *Barricade (Type 3 M-A) (Temporary) 23.000

0.000

630-80335  
 

3,565.0023.000

0.00

23.000

EACH

155.00000

0635 *Construction Traffic Sign (Panel Size A) 173.000

0.000

630-80341  
 

11,591.00173.000

0.00

173.000

EACH

67.00000

0640 *Construction Traffic Sign (Panel Size B) 31.000

0.000

630-80342  
 

2,728.0031.000

0.00

31.000

EACH

88.00000

0645 *Construction Traffic Sign (Special) 140.700

0.000

630-80344  
 

1,899.45140.700

0.00

140.700

SF  

13.50000

0650 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,400.002.000

0.00

2.000

EACH

5,200.00000

0655 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

2.000

0.000

630-80356  
 

1,240.002.000

0.00

2.000

EACH

620.00000

0660 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

52.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0665 *Drum Channelizing Device 40.000

0.000

630-80360  
 

1,240.0040.000

0.00

40.000

EACH

31.00000

0670 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

33.00000

0675 Concrete Barrier (Temporary) 1,272.000

0.000

630-80370  
 

16,536.001,272.000

0.00

1,272.000

LF  

13.00000

0680 *Traffic Cone 135.000

0.000

630-80380  
 

1,485.00135.000

0.00

135.000

EACH

11.00000

0685 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0690 *Mobile Attenuator 1.000

0.000

630-85041  
 

186.001.000

0.00

1.000

DAY 

186.00000

0695 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0700 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0705 F/A Fuel Cost Adjustment -18,487.400

0.000

700-70016  
 

-18,487.40-18,487.400

0.00

-18,487.400

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment -12,361.310

0.000

700-70019  
 

-12,361.31-12,361.310

0.00

-12,361.310

F A 

1.00000

0715 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0250 250 (BE ROADWAY) 

0716 F/A On-The-Job Trainee 2,381.750

0.000

700-70021  
 

4,763.502,381.750

0.00

2,381.750

HOUR

2.00000

0720 F/A Quality Incentive Payment 22,174.500

0.000

700-70025  
 

22,174.5022,174.500

0.00

22,174.500

F A 

1.00000

0725 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Communication Lines (Long Distance) 1,227.380

0.000

700-70230  
 

1,227.381,227.380

0.00

1,227.380

F A 

1.00000

0735 F/A Erosion Control 2,721.080

0.000

700-70380  
 

2,721.082,721.080

0.00

2,721.080

F A 

1.00000

1165 Added Item (Hour)/ Construction Surveying 12.750

0.000

900-00010  
 

1,275.0012.750

0.00

12.750

HOUR

100.00000

1170 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-40.000

0.000

900-00006  
 

-40.00-40.000

0.00

-40.000

DOL 

1.00000

CAT 3,540,777.920.003,640,777.92CURRENT AMT0250 $ $ $

CAT NO0300 300 (BRIDGE B-16-EV) 

0740 Structural Steel (Special) 3,600.000

0.000

509-00010  
 

21,240.003,600.000

0.00

3,600.000

LB  

5.90000

0745 Pedestrian Railing (Steel)(Special) 733.000

0.000

514-00201  
 

142,935.00733.000

0.00

733.000

LF  

195.00000

0745 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 0.000

0.000

0.000.000

0.00LF  

165.75000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0300 300 (BRIDGE B-16-EV) 

0750 *Concrete Class D (Bridge) 80.000

0.000

601-03040  
 

31,491.2080.000

0.00

80.000

CY  

393.64000

0755 *Cut Stone Veneer 1,772.000

0.000

601-40005  
 

95,688.001,772.000

0.00

1,772.000

SF  

54.00000

0760 Concrete Finish (Special) 587.000

0.000

601-40210  
 

17,610.00587.000

0.00

587.000

SF  

30.00000

0765 *Structural Concrete Stain 1,252.000

0.000

601-40400  
 

10,016.001,252.000

0.00

1,252.000

SY  

8.00000

0770 *Reinforcing Steel (Epoxy Coated) 8,183.000

0.000

602-00020  
 

7,119.218,183.000

0.00

8,183.000

LB  

0.87000

0775 *Bridge Rail Type 10M (Special) 769.000

0.000

606-11032  
 

107,660.00769.000

0.00

769.000

LF  

140.00000

0775 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

81.65000

0780 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

0.000.000

0.00

0.000

LF  

12.00000

0785 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

30.00000

0790 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

20.00000

0795 *4 Inch Electrical Conduit 424.000

0.000

613-00400  
 

3,646.40424.000

0.00

424.000

LF  

8.60000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0300 300 (BRIDGE B-16-EV) 

0800 *3/4 Inch Electrical Conduit (Plastic) 333.000

0.000

613-01075  
 

1,431.90333.000

0.00

333.000

LF  

4.30000

0805 *1 Inch Electrical Conduit (Plastic) 54.000

0.000

613-01100  
 

291.6054.000

0.00

54.000

LF  

5.40000

0810 *2 Inch Electrical Conduit (Plastic) 3,892.000

0.000

613-01200  
 

25,298.003,892.000

0.00

3,892.000

LF  

6.50000

0815 *3 Inch Electrical Conduit (Plastic) 996.000

0.000

613-01300  
 

8,565.60996.000

0.00

996.000

LF  

8.60000

0820 *Pull Box (Special) 34.000

0.000

613-07000  
 

6,460.0034.000

0.00

34.000

EACH

190.00000

0825 *3/4 Inch Electrical Conduit Body (Type LB) 0.000

0.000

613-07075  
 

0.000.000

0.00

0.000

EACH

160.00000

0830 *2 Inch Electrical Body (Type LB) 0.000

0.000

613-07200  
 

0.000.000

0.00

0.000

EACH

160.00000

0835 *Wiring 1.000

0.000

613-10000  
 

14,800.001.000

0.00

1.000

L S 

14,800.00000

0840 *Recessed Light (Special) 44.000

0.000

613-15200  
 

51,480.0044.000

0.00

44.000

EACH

1,170.00000

0845 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

650.001.000

0.00

1.000

EACH

650.00000

0850 *Lighting Control Center 1.000

0.000

613-50100  
 

9,060.001.000

0.00

1.000

EACH

9,060.00000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0300 300 (BRIDGE B-16-EV) 

0855 *Power Transformer 4.000

0.000

613-50355  
 

5,160.004.000

0.00

4.000

EACH

1,290.00000

0860 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

35,840.000

F A 

1.00000

0865 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0875 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 560,602.910.00596,442.91CURRENT AMT0300 $ $ $

CAT NO0301 301 (WALL B-16-G) 

0880 Pedestrian Railing (Steel) 359.000

0.000

514-00200  
 

39,490.00359.000

0.00

359.000

LF  

110.00000

0880 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 301 0.000

0.000

0.000.000

0.00LF  

85.40000

0885 *Bridge Rail Type 10M (Special) 359.000

0.000

606-11032  
 

50,260.00359.000

0.00

359.000

LF  

140.00000

CAT 89,750.000.0089,750.00CURRENT AMT0301 $ $ $

CAT NO0302 302 (FC WALL B-16-I) 

0890 Structure Excavation 453.000

0.000

206-00000  
 

3,171.00453.000

0.00

453.000

CY  

7.00000

0895 Structure Backfill (Class 1) 932.000

0.000

206-00100  
 

27,596.52932.000

0.00

932.000

CY  

29.61000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0302 302 (FC WALL B-16-I) 

0900 Mechanical Reinforcement of Soil 489.000

0.000

206-00360  
 

5,868.00489.000

0.00

489.000

CY  

12.00000

0905 Geomembrane 342.000

0.000

420-00000  
 

3,420.00342.000

0.00

342.000

SY  

10.00000

0910 Precast Panel Facing 1,623.000

0.000

504-04420  
 

77,904.001,623.000

0.00

1,623.000

SF  

48.00000

0915 Pedestrian Railing (Steel)(Special) 137.000

0.000

514-00201  
 

26,715.00137.000

0.00

137.000

LF  

195.00000

0915 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 
302

0.000

0.000

0.000.000

0.00LF  

165.75000

0920 *Concrete Class D (Wall) 22.900

0.000

601-03050  
 

12,555.3822.900

0.00

22.900

CY  

548.27000

0925 *Structural Concrete Stain 241.000

0.000

601-40400  
 

1,928.00241.000

0.00

241.000

SY  

8.00000

0930 *Reinforcing Steel (Epoxy Coated) 2,383.000

0.000

602-00020  
 

2,073.212,383.000

0.00

2,383.000

LB  

0.87000

CAT 161,231.110.00161,231.11CURRENT AMT0302 $ $ $

CAT NO0350 350 (BE BRIDGE B-16-EV) 

0935 *Removal of Bridge 1.000

0.000

202-00400  
 

150,000.001.000

0.00

1.000

EACH

150,000.00000

0940 *Removal of Bridge (Special) 1.000

0.000

202-00401  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000
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PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0350 350 (BE BRIDGE B-16-EV) 

0945 Structure Excavation 2,278.000

0.000

206-00000  
 

15,946.002,278.000

0.00

2,278.000

CY  

7.00000

0950 Structure Backfill (Class 1) 2,353.000

0.000

206-00100  
 

69,672.332,353.000

0.00

2,353.000

CY  

29.61000

0955 Structure Backfill (Class 2) 221.000

0.000

206-00200  
 

5,083.00221.000

0.00

221.000

CY  

23.00000

0960 Mechanical Reinforcement of Soil 2,240.000

0.000

206-00360  
 

26,880.002,240.000

0.00

2,240.000

CY  

12.00000

0965 Shoring (Area 1) 1.000

0.000

206-01781  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0970 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0975 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 658.790

0.000

403-34751  
 

85,642.70658.790

0.00

658.790

TON 

130.00000

0980 *Drilled Caisson (30 Inch) 348.000

0.000

503-00030  
 

65,013.36348.000

0.00

348.000

LF  

186.82000

0985 *Drilled Caisson (48 Inch) 564.000

0.000

503-00048  
 

241,307.40564.000

0.00

564.000

LF  

427.85000

0990 Precast Panel Facing 428.000

0.000

504-04420  
 

20,544.00428.000

0.00

428.000

SF  

48.00000

0995 Bearing Device (Type I) 28.000

0.000

512-00101  
 

18,900.0028.000

0.00

28.000

EACH

675.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0350 350 (BE BRIDGE B-16-EV) 

1000 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

0.000

LF  

195.00000

1005 *Waterproofing (Membrane) 3,675.000

0.000

515-00120  
 

49,612.503,675.000

0.00

3,675.000

SY  

13.50000

1010 Bridge Expansion Device (0-4 Inch) 240.000

0.000

518-01004  
 

50,640.00240.000

0.00

240.000

LF  

211.00000

1015 *Concrete Class D (Bridge) 2,624.000

0.000

601-03040  
 

1,032,911.362,624.000

0.00

2,624.000

CY  

393.64000

1020 *Structural Concrete Stain 2,065.000

0.000

601-40400  
 

16,520.002,065.000

0.00

2,065.000

SY  

8.00000

1025 *Reinforcing Steel (Epoxy Coated) 556,935.000

0.000

602-00020  
 

484,533.45556,935.000

0.00

556,935.000

LB  

0.87000

1030 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

7,400.002.000

0.00

2.000

EACH

3,700.00000

1035 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

0.000

LF  

140.00000

1040 *3/4 Inch Electrical Conduit 120.000

0.000

613-00075  
 

1,440.00120.000

0.00

120.000

LF  

12.00000

1045 *Luminaire (LED) 6.000

0.000

613-13000  
 

11,430.006.000

0.00

6.000

EACH

1,905.00000

1050 *Prestressed Concrete Box (Depth Less Than 32 Inches) 44,840.000

0.000

618-01992  
 

1,710,197.6044,840.000

0.00

44,840.000

SF  

38.14000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0350 350 (BE BRIDGE B-16-EV) 

1055 Structure Temporary Access Road (Location 1) 1.000

0.000

621-00411  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

1060 Structure Temporary Access Road (Location 2) 1.000

0.000

621-00412  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

1155 F/A MCR 1 Caisson Investigation 7,913.580

0.000

700-70034  
 

7,913.587,913.580

0.00

7,913.580

F A 

1.00000

1160 F/A MCR 2 Add Casing to Caisson 4,423.600

0.000

700-70034  
 

4,423.604,423.600

0.00

4,423.600

F A 

1.00000

CAT 4,271,010.880.004,271,010.88CURRENT AMT0350 $ $ $

CAT NO0351 351 (BE WALL B-16-G) 

1065 Structure Excavation 535.000

0.000

206-00000  
 

3,745.00535.000

0.00

535.000

CY  

7.00000

1070 Structure Backfill (Class 1) 605.000

0.000

206-00100  
 

17,914.05605.000

0.00

605.000

CY  

29.61000

1075 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

110.00000

1075 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

85.40000

1080 *Concrete Class D (Wall) 571.400

0.000

601-03050  
 

313,281.48571.400

0.00

571.400

CY  

548.27000

1085 *Reinforcing Steel (Epoxy Coated) 40,569.000

0.000

602-00020  
 

35,295.0340,569.000

0.00

40,569.000

LB  

0.87000
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0351 351 (BE WALL B-16-G) 

1090 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

0.000.000

0.00

0.000

LF  

140.00000

1095 *Fence Chain Link (60 Inch) 116.000

0.000

607-53160  
 

10,440.00116.000

0.00

116.000

LF  

90.00000

CAT 380,675.560.00380,675.56CURRENT AMT0351 $ $ $

CAT NO0352 352 (BE WALL B-16-I) 

1100 Structure Excavation 107.000

0.000

206-00000  
 

749.00107.000

0.00

107.000

CY  

7.00000

1105 Structure Backfill (Class 1) 118.000

0.000

206-00100  
 

3,493.98118.000

0.00

118.000

CY  

29.61000

1110 Mechanical Reinforcement of Soil 66.000

0.000

206-00360  
 

792.0066.000

0.00

66.000

CY  

12.00000

1115 Geomembrane 18.000

0.000

420-00000  
 

180.0018.000

0.00

18.000

SY  

10.00000

1120 Precast Panel Facing 98.000

0.000

504-04420  
 

4,704.0098.000

0.00

98.000

SF  

48.00000

1125 *Concrete Class D (Wall) 0.400

0.000

601-03050  
 

219.310.400

0.00

0.400

CY  

548.27000

1130 *Structural Concrete Stain 14.000

0.000

601-40400  
 

112.0014.000

0.00

14.000

SY  

8.00000

1135 *Reinforcing Steel (Epoxy Coated) 57.000

0.000

602-00020  
 

49.5957.000

0.00

57.000

LB  

0.87000

CAT 10,299.880.0010,299.88CURRENT AMT0352 $ $ $
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PCN: 18085-BID    ESTIMATE RUN 04/06/2016

PROJECT: FBR0142-055                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0450 450 (CONSTRUCTION ENGINEERING BID ITEMS) 

1140 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

1145 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

41,000.001.000

0.00

1.000

EACH

41,000.00000

1150 Sanitary Facility 2.000

0.000

620-00020  
 

2,640.002.000

0.00

2.000

EACH

1,320.00000

1175 Liquidated Damages -14.000

0.000

620-00045  
 

-46,200.00-14.000

0.00

-14.000

DAY 

3,300.00000

CAT 47,440.000.0047,440.00CURRENT AMT0450 $ $ $

$ 9,061,788.260.00$9,197,628.26$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/06/2016

ESTIMATE SUMMARY 13:22:08

CONTID: C18085         ESTIMATE NO: 0017 PROG 2005

PCN: 19779-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 POUDRE BRIDGE IN FT. COL PERCENT TIME:

PROJECT NO: CC0142-064                    

SH 14 POUDRE BRIDGE (LOCAL ENH

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (303)485-4050 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 526,447.49 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 9,614,578.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,812.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

120.55

FIXED COMPLETION DATE

FIXED COMPLETION DATE

78.45%

113,444.45

0.00

0.00

6,812.44

$

$

$

$

0.00

413,003.04

413,003.04

0.00

413,003.04

-2,425.37

0.00

410,577.67

0.00

AMOUNT DUE 410,577.67 6,812.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,812.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

528.0 TIME ALLOW: 11/20/2015 ??:??:??

ORIG TIME ALLOW: 11/20/2015 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/09/2014

02/18/2016

02/18/2016

04/06/2016

07/10/2014

08/20/2014

09/09/2014

09/09/2014
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PCN: 19779-BID    ESTIMATE RUN 04/06/2016

PROJECT: CC0142-064                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0200 200 (F.C. ROADWAY) 

0005 Embankment Material (Complete In Place) 3,260.000

0.000

203-00060  
 

64,939.203,260.000

0.00

3,260.000

CY  

19.92000

0010 Topsoil (Special) 965.000

0.000

207-00405  
 

21,230.00965.000

0.00

965.000

CY  

22.00000

0015 *Masonry Landscape Wall (Dry Stack) 1,992.000

0.000

504-08255  
 

63,744.001,992.000

0.00

1,992.000

SF  

32.00000

0020 4 Inch Perforated Pipe Underdrain 954.000

0.000

605-00040  
 

22,896.00954.000

0.00

954.000

LF  

24.00000

0025 Subsurface Drain Outlet 142.000

0.000

605-84000  
 

2,840.00142.000

0.00

142.000

LF  

20.00000

0030 *Concrete Sidewalk (6 Inch) 865.000

0.000

608-00006  
 

42,385.00865.000

0.00

865.000

SY  

49.00000

0035 *Curb Ramp (Special) 45.000

0.000

608-00012  
 

3,330.0045.000

0.00

45.000

SY  

74.00000

0040 *Detectable Warnings 45.000

0.000

608-00015  
 

1,800.0045.000

0.00

45.000

SF  

40.00000

0045 Sprinkler System 1.000

0.000

623-09900  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0050 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

13,440.000

F A 

1.00000

0055 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19779-BID    ESTIMATE RUN 04/06/2016

PROJECT: CC0142-064                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0200 200 (F.C. ROADWAY) 

0060 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0065 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0095 C and G Ty 2 I-B Added by City of Ft Collins 1,602.000

0.000

609-21010  
 

24,030.001,602.000

0.00

1,602.000

LF  

15.00000

0100 Geotextile (Er Cont) (CL 1) 1,307.000

0.000

420-00102  
 

4,247.751,307.000

0.00

1,307.000

SY  

3.25000

0871 F/A On-The-Job Trainee 176.000

0.000

700-70021  
 

352.00176.000

0.00

176.000

HOUR

2.00000

CAT 269,793.950.00283,233.95CURRENT AMT0200 $ $ $

CAT NO0300 300 (BRIDGE B-16-EV) 

0745 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 0.000

0.000

0.000.000

0.00LF  

165.75000

0775 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

81.65000

CAT 0.000.000.00CURRENT AMT0300 $ $ $

CAT NO0301 301 (WALL B-16-G) 

0880 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 301 0.000

0.000

0.000.000

0.00LF  

85.40000

CAT 0.000.000.00CURRENT AMT0301 $ $ $

CAT NO0302 302 (FC WALL B-16-I) 

0915 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(Special) 
302

0.000

0.000

0.000.000

0.00LF  

165.75000

CAT 0.000.000.00CURRENT AMT0302 $ $ $
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PCN: 19779-BID    ESTIMATE RUN 04/06/2016

PROJECT: CC0142-064                    ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:22:08

CUMULATIVE
AMOUNT

CAT NO0303 303 (F.C. WALL B-16-H) 

0070 Structure Excavation 712.000

0.000

206-00000  
 

4,984.00712.000

0.00

712.000

CY  

7.00000

0075 Structure Backfill (Class 1) 1,086.000

0.000

206-00100  
 

32,156.461,086.000

0.00

1,086.000

CY  

29.61000

0080 *Concrete Class D (Wall) 91.600

0.000

601-03050  
 

50,221.5391.600

0.00

274.000

CY  

548.27000

0085 *Reinforcing Steel (Epoxy Coated) 25,330.000

0.000

602-00020  
 

22,037.1025,330.000

0.00

25,330.000

LB  

0.87000

0090 *Fence Chain Link (36 Inch) 483.000

0.000

607-53136  
 

33,810.00483.000

0.00

483.000

LF  

70.00000

CAT 143,209.090.00243,213.54CURRENT AMT0303 $ $ $

CAT NO0351 351 (BE WALL B-16-G) 

1075 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

85.40000

CAT 0.000.000.00CURRENT AMT0351 $ $ $

$ 413,003.040.00$526,447.49$CURRENT AMTPROJECT TOTAL


